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AMENDMENT NO. 4 TO THE AGREEMENT  

WITH  

HMH ENGINEERS 

FOR 

CONSULTATION AND OTHER SERVICES 

 
 
 This Amendment is entered into this 17th day of June, 2014, by and between the City of Milpitas, a 

municipal corporation of the State of California (hereafter referred to as "CITY") and HMH Engineers, a 
California Corporation (hereafter referred to as "CONTRACTOR").  
 

RECITALS 

 
WHEREAS, on April 7, 2009, the City Council authorized a Consulting Services Agreement that 

was entered into for professional engineering services on the same date in a not-to-exceed amount of 
$129,000 to close-out the Capital Improvement Project (“CIP”) No. 4097, Dixon Landing Road/I-80 
Interchange Right of Way (“Agreement”); and   

 
WHEREAS, parties entered into Amendment No. 1 to the Agreement on December 27, 2010 to 

extend the Agreement until December 31, 2012; and  
 
WHEREAS, parties entered into Amendment No. 2 to the Agreement on December 27, 2012 to 

extend the Agreement until June 30, 2013; and  
 
WHEREAS, on June 18, 2013, Council approved Amendment No. 3 to the Agreement extending 

the Agreement until June 30, 2014; and  
 
WHEREAS, the parties now desire to extend the Agreement for an additional three (3) years to 

allow CONTRACTOR sufficient time to continue coordination with Caltrans transferring land title to the 
State of California for CIP No. 4047, Dixon Landing Road/I-880 Interchange Right of Way close-out.   
 

NOW THEREFORE, in consideration of the mutual covenants and conditions herein contained, the 
parties agree to amend the Agreement as follows: 
 

1. Section 1.1 entitled “Term of Services” is amended to read:   
 
2. “The term of the Agreement shall begin on April 7, 2009 and shall end on June 30, 2017.” 
 
3. CONSULTANT agrees to maintain and pay for all insurance policies as stated in Section 4, entitled 

“Insurance Requirements” of the Agreement, between CONSULTANT and the CITY.  
CONSULTANT shall provide the CITY with renewal certificates of the current policies upon 
expiration of the current policy without any gap in coverage.   

 
4. All other provisions of the amended Agreement not amended by this Amendment No. 4 shall 

remain in full force and effect. 
 
This Amendment is executed as of the date written above on page one.  
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APPROVED BY: 

 
CITY OF MILPITAS      HMH ENGINEERS 
 
 
______________________________         
Thomas C. Williams, City Manager   William J. Wagner, PE, Vice President 
 
 
 
APPROVED AS TO FORM:   
 
 
______________________________ 
Michael J. Ogaz, City Attorney 
 
 
 
APPROVED AS TO CONTENT: 
 
 
___________________________ 
Steve Chan, Project Manager 
 




